Approved For Release 2000/09/08 : CIA-RDP78-04007A000700090012-3

CONFIDENTIAL

IRD

Inspection Branch, PD/OL

16 December 1959

Research and Training Officer, OS/IRD

Extension of Time for Contractor

25X1A [redacted]

2. It is requested that this date be extended. The Contractor was not able to begin work under the contract until 8 September 1959 since the Office of Security could not clear key personnel until that date. Since this delay was not the Contractor's fault, the proper four-month period should extend until 8 January 1960. For your information, the Contractor is planning to deliver the product before 31 December 1959.

25X1A9a [redacted]

25X1A [redacted]

DOC 8 REV DATE 27 APR 1981 BY [redacted]
ORIG COMP OPI 31 TYPE 01
ORIG CLASS 5 PAGES 1 REV CLASS C
JUST 22 NEXT REV 2011 AUTH: HR 70-2

Approved For Release 2000/09/08 : CIA-RDP78-04007A000700090012-3

CONFIDENTIAL